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Contract No.: 04-0120F4

Inspector Name: Wright, Doug
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Inspection Type: Intermittent
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SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable De-mob

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of suspender ropes & main Cable
- Misc work of de-mobilizing equipment

Today I was inspecting Tony Costa’s crew & James Beninghove’s crew on misc Cable work. See the
diaries of L. Woo, M. Bruce, & A. Iranmenesh for additional details of Cable field work.

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:30. At this time, Tony’s crew was
removing the high lines from above the North main-span. James’ crew was installing new catwalk support
tie-up cables on the North & South side-spans. The old tie-up cables were covered in zinc paste, & clean
ones were needed for when the painting operation starts.
- At 10:00, I left the bridge.
- From 10:15 until 12:00, I reviewed RFI-3167 regarding the faying surfaces of the Cable shrouds & RFI-
3168 regarding the elastomeric collar adhesion issues.
- From 12:00 until 12:30, lunch.
- At 12:40, I arrived back on the bridge. At this time, Tony’s crew was still removing the high lines from
above the North main-span. James’ crew was still installing new catwalk support tie-up cables on the
North & South side-spans. Also, James’ crew started to remove the high lines from above the North side-
span.
- At 14:30, I left the bridge.
- From 14:45 until 15:30, I searched PMIV for Cable RFIs & submittals, checked email, & wrote my diary
for the day.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM THOMAS CERVANTESIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 0.00 0.00 8.00
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FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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